


Title:

Description:

Reason:

Prior Approval:

Contractor’s
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. S BREAKDOWN

Gas Company - excavation, backfill and compaction on 2/20/98

Provide construction service to the Gas Company to avoid downtime and
delays in job progress when gas company services stopped construction
progress.

Gas Company gas mains and service laterals were in the pipeline alignment
and had to be relocated. The SBMWD had made prior arrangements with
the Gas Company to relocate the service prior to construction. The Gas
Company committed to the department that they would be able to relocate
the service without impacting Trautwein Construction’s forward progress.
The Gas Company did not live up to its commitment. Rather than shut
down forward progress on the pipeline and request delays, Trautwein took
pro-active steps to minimize the delays caused by the Gas Company by
providing construction services to the Gas Company.

During the week prior to the delay, SBMWD Engineering received three
phone calls warning of the impending down time associated with the Gas
Company’s failure to act. SBMWD contacted the Gas Company each
time. The Gas Company was unable or unwilling to accelerate the
construction schedule to accommodate the contractor’s schedule. On
2/18/98, the SBMWD staff, together with Trautwein Construction, and
the Gas Company assembled to discuss alternatives. At that meeting the
SBMWD authorized Trautwein to provide construction services to the Gas
Company in order to avoid additional delays.

$969.04

$ 969.04

1 Day



DAILY EXTRA WORK DETAIL REPORT

PROJECT: NEWMARK WATER TRANSMISSION: PIPELINE - PHASE I C.O. # 03
CONTRACTOR: TRAUTWEIN CONSTRUCTION CITY OF SAN BERNARDINO WATER DEPARTMENT
14046 SANTA ANA AVENUE ,‘ DATE PERFORMED: 2/20/98
FONTANA, CA 92337 DESCRIPTION: GAS COMPANY - EXCAVATION, BACKFILL AND COMPACT GAS RELOCATIONS,
EQUIPMENT / RENTAL Quantty  HOURS RATE cost LABOR HOURS RATE CosT
CAT 916 LOADER 1 5 26.50 127.50 BRIAN WALKER - OPERATOR 5 34.83 17415
CAT 436 BACKHOE 1 5 21,46 107.30 RAUL CASTANON - LABORER 5 26.07 130.35
ROLLER ‘ 1 5 17.50 87.50
MAR 11 1908
EQUIPMENT SUBTOTAL: 322,30 SBMWD
. DEPUTY GENERAL MANAGER
MATERIAL QUANTITY RATE cosT
COLD MIX 5 TONS 23.07 1156.35 LABOR SUBTOTAL: 304.50
PLUS:  33% 100.49
LABOR COST: 404.99
EQUIPMENT & MATERIAL: 437.65
MATERIAL SUBTOTAL: 115.35
SUBTOTAL 842.64
15% ON LABOR COST: 60.75
15% ON EQUIPMENT & MATERIAL: 65.65
CONTRACTOR:
TOTAL THIS REPORT: 969.04

APPROVED BY:

ot 2
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BILLING ADDRESS_ DO N . (D S-* . . ey, S B PHONEZ 84 -53 17
(PRINT)

THE PURCHASER HEREBY REQUESTS SOUTHERN CALIFORNIA GAS COMPANY TO PERFORM ‘rHE?oLLowme WORK AT THE JOB ADDRESS Ol
LOCATION DESCRIGED ABOVE.

pESCRIPTION OF work To 8t poned3) Local.ons 4o lowewe 2 M GAS PIPE Anvd(16) Svcs
+o e A\{zrc&é to Accommpodnis CQI&)S{"'CMC‘,"O’V ot A 24"

wwntepy pios Live .

N CONSIDERATION OF THE PERFORMANCE OF THE ABOVE DOESCRIBED WORK, THE PURCHASER AGREES TO PAY TO SOUTHERN
CALIFORNIA GAS COMPANY: (CHECK ONE)

A} O A FIRM AMOQUNT OF §
{8} )é.THE ACTUAL COST AS CALCULATED BY SOUTHERN CALIFORNIA GAS COMPANY. .
) O ACTUAL COST CALCULATED BY SOQUTHERN CALIFORNIA GAS COMPANY NOT TO EXCEED $

D) O AN AMOUNT CALCULATED IN ACCORDANCE WITH THE ATTACHED FORM 3117, SPECIFICATIONS FOR CUTTING AND
RECONNECTING SERVICES : .

(€) ) THE UNIT COST-AS CALGULATED 8Y SOUTHERN 'CALIFGRNIA GAS COMPANY v I

tFy [0 ACTUAL COST INCURRED FOR INSPECTION OF APPLICANT INSTALLED MAIN/SERVICE EXTENSIONS. AND ALL MATERIALS
PURCHASED FROM S0.CAL. GAS CO. FOR COMPETITIVE BIDDING PROJECTS.

3

THE ACTUAL COST, ANY AGREED UNIT COST OR ANY FIRM ESTIMATE SHALL INCLUOE OVERHEAD COSTS CONTAINED IN TNE COMPANY'S APPROFRIATE BHLLING FORMULA

%. FAVMENT 1S tN AOVANCE.

.. &>
[0  PAYMENT 15 DUE AND PAYABLE UPON PRESENTATIGN OF A BILL TO

N CASE OF OEFAGLT OR DELay npavment. C I T Y OF SAN BERMARD ING IrYir C/LPARL
AT ER _DEPARTIMENT ONMIQ ZE 7131/

JMALL PAY TO THE COMPANY ALL COSTS AND EXPENSES INCURRED IN THE COLLECTION OF ANY SUM DUE, tINCLUDING ATTOANEY'S FEE AND COURT COSTS. A DEPOSIT OF

'33 58 8 q3 HAS BEEN MADE BY THE PURCHASER AS PAYMENT TOWARD ALL cosrs TO BE INCURRAED @Y THE COMPANY FOR WORK PERPORMED
UNDER THIS AGREEMENT. PURCHASER AGREES TO PAY, UPON PRESENTATION, EACH BILLING ISSUED'FOR WORK COMPLETED AND TO MAKE ADDITIONAL ADVANCE DEPOSITS OF

m X W’{‘W EACH WHENEVER TRE COMPANY OETEHMINES THE CQST OF THE WORK COMPLETED MAS SUBSTANTIALLY EQUALLED THE AMOUNT OF

THE DEPOSIT. 1F ACTYAL COST EXCEEDS THE DEPOSITIS). THE PURCHATSER SHMALL PAY THE COMPANY THE Dl‘FERENCE 1F THE YOTAL COST 1S LESS THAN THE DEPCHITISI,
THEN THE COMPANY SHALL REFUND THE OIFFERENCE.

THE PYACHASER AGREES THAT ANY EXCAVATION MADE BY MiM THAY 1S TO BE ENTEREO 8Y GAS COMPANY EMPLOYEES AGENTS OR SUBCONTRACYORS IN PEAFORMING THE
WORK COVERED 8Y THIS AGREEMENT SHALL CONFORM TO ALL REQUIREMENTS OF STATE OF CALIFORNIA CONSTRUCTION SAFETY OROERS, PARTICULARLY THE PROVISIONS
OF ARTICLE 6, SECTIONS 1639 THAQUGH 1547, IWNICH RELATE TO YHE SAFE CONSTRUCTION OF TRENCHES AND EXCAVATIONS.

THE PURCHASER FURTHER AGREES TO TAKE alLL REASON)‘LE CARE IN PHOTECTING TKE GAS COMPANY'S PROPERTY FROM ODAMAGE, INCLUDING THE USE OF PROCEDURES
WHICH WL { NOT PLACE UNDUE STRAIN ON PIPES DURING EXCAVAYION AND BACKFILL OR CAUSE DAMAGE TO PIPE PAOTECTIVE COATINGS.

THE PUACHASEA SHALL ALSO INDEMNIFY THE GAS COMPANY AGAINST, AND SAVE ANO HOLD IT HARMLESS FROM_ANY AND ALL LIABILITY CLAIMS DEMANDS. OAMAGES ang
COSTS OF EVERY KIND AND NATURE FOR INJURY TO OR DEATH OF ANY AND ALY, PERSONS. INCLUDING WATHOUT LIMITATION, EMPLQVEES OR REPRESENTATIVES OF THE GAS
COMPANY QR OF THE PURCHASER, OR ANY OTHER PERSON OR PEASONS. ANO FOR DAMAGE, OESTRUCTION OR LOSS, CONSEQUENTIAL OR OTHERWISE. TO OR OF ANY AND ALL
PAOPEATY, REAL QR PERSONAL. INCLUDING, WITHOUT LIMITATION, PRUPERTY OF THE GAS COMPANY OR OF THE FURCHASER, OR OF ANY OTHER PERSUN OR PERASONS.
RESULTING FROM OR IN ANY MANNER ARISING OUT OF OR 1N CONNECTION WITH THE PERFORMANCE OF THE WORK UNDER THIS CONTAACT. THE PUACHAGER SHALL, ACLSO.
UPON REQUEST 8Y THE GAS COMPANY, AND AT NO EXPENSE TO THE GAS COMPANY, DEFEND THE GAS COMmPAl IN ANY ANO ALL $SUITS, CONCERNING SUCM INJURY TO OR
DEATH QF ANY AND ALL PERSONS, AND CONCERNING SUCH DAMAGE, DESTRUCTION OR LOSS, CONSEQUENTIAL UR.OTHEAWISE, TO OR OF ANY AND ALL PROPERTY, REAL OR
PEASONAL, INCLUDING, WiTHOUT-LIMITATION: SUITS BY EMPLOVEES OR RE NFATIVES OF THE GAS COMPANY OR OF THE PURCHAYER OR ANY OTHER PERSON OR PER-
SONS. EXCLUDED FROM THIS PARAGRAPK ARE ONLY THOSE INJURIES TO OR ATHS OF PERSONS AND DAMAGE, DESTRUCTION OR (0SS, TO OR OF PROPERTY ARISING FROM
THE SOLE NEGLIGENCE Of WILLFUL MISCONOUCT QF TME GAS COMPANY OR1TS EMPLOYEES OR REPRESENTATIVES.

("‘"\ ..
— . /‘\ aw
AGREED ANGY ACCEPTED ~mErT 30 w97 PURCNASER'CCIY OF S.B. M. W/ D.
_,_.__--uA € N . g ] (NAME OF COMPANY)
sou\1\ EAN cAusoleA Gas COMPANY /7 g '
} . NA'rudg o= uruomzeo REPRESENTATIVE)
BY._ > /”wJ Ll me f\‘\ TITLE L E )L
‘ } —-»WAWQC) 41._/)
- " FOROFFICEUSEONLY - .
ADVANCE PAYMENF INFORMATION: (COPY #1 ONLY) : || AGREEMENT FORM App_i_qb, /ALS |LOCATION AND DEPARTMENT OF BILLING OF F1
AMOUNT ft 3V M H Y N H .
ECEIVEDS$ _ DcaskH, OCHECK / VA e, -
CHECK ORAWN ON: CREDIT ACCOUNTNO. | BILLNUMBER | BILL DATE BILL APPROVAL
(NRME OF BANK) -
% 4 P v
B {LOCATION OF GANK) COM#}&T{QN’WNI/ = o
AENT TURNED IN AT COMPANY COLLECTION OFFICE: L .19
ORDER NUMBER CHARGE ACCOUNT NO. OATE COMPLETED
{LOCATION OF COMPANY QFFICE)
.18
(OATE PAYMENY TURNED IN) ACCOUNT CREOITED
8y
(NAME OF EMPLOYER) COMPLETION DATA APPROVED

SOUTHERN CALIFORNIA GAS CO. — 1603-NIREVO. 2-881
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MAR-31-1998 12:56 FROM

To:

Fax number:

From:
Date:

9998731992

70 3845215 P.@1

TRAUTWEIN CONSTRUCTION

No. of pages incl. this one. i
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Maex TEAUTZIEA!
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If you do ot receive all pages, piease contact:

Subject:

TRAUTWEIN CONSTRUCTION
14046 SANTA ANA AVE.
FONTANA, CA 92337
009-829-8258
9098-829-8278 FAX
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CITY UF SAN BERNARD.YO
MUNICIPAL WATER DEPARTMENT

BOARD OF WATER COMMISSIONERS BERNARD C. KERSEY

General Manager
STACEY R.ALDSTADT
Deputy General Manager

JOSEPH F. STEJSKAL
Director: Engineering
Coastruction-Maintenance
JOHN A. PERRY, P.E.
Director: Water Reclamation

HAROLD W. WILLIS
President

Commissioners
B. WARREN COCKE
ALTON L. GARRETT, JR.
JUDY L. REDEKER
JAMES H. URATA

PAUL E. HARMON
Director of Finance
March 17, 1998 | Dierto of Adiisoative Servies
JON K. TURNIPSEED

Mark Trautwein . Safety Program Manager
Trautwein Construction
14046 Santa Ana Ave.
Fontana, CA 92337

Re: Contract No. 1281

"Dear Mr. Trautwein:

We are in receipt of your Daily Extra Work Detail Reports for February 18, 1998, February 19,
1998, February 20, 1998 and February 25, 1998. In order to fully evaluate your claims for-extra work,
we will need to obtain further documentation and clarify certain information.

Please provide copies of your field notes/daily reports for the dates referenced above. We are
looking for confirmation of the equipment which was present at the referenced location as well as the
labor costs. Please provide a written justification for the extra work claims, including a brief analysis
as to the impact of Southemn California Gas actions on the critical path schedule.

In addition, we request your cooperation in providing us with any records which you t}ave of
communications with representatives for Southern California Gas, including your documentation of
notification to them of the need for their service relocations.

Thank you for your cooperation in responding to these requests. If you have any questions
regarding these requests, please contact me at (909) 384-7210.

Very truly yours,
Stacey R. Aldstadt
Deputy General Manager
cc: Bemard C. Kersey
James Dye

File Contract No. 1281

300 North “D" Street, San Bemardino, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141
FACSIMILE NUMBERS: Administration: (909) 384-5215 Engincering: (909) 384-5532 Customer Service: (909) 384-7211
. mennrate Yacde: (000 183.53760 Water Reclamation Plant: (909) 384-5258



Events leading up to Gas Company Delay’s

1.

2.

10.

11.

12.

©

Field visit the pipeline with Adolph and Tommy in the summer on 1996.

Based on their experience in that area, they said that a deep trench in Marshall Avenue
and LeRoy Streets would be almost impossible to hold open because of the existence of

sugar sand. 0{\;&} ‘:UMX .

Engineering worked with URSG to redesign the pipe for a shallow depth. '}):;;(U' i

| ' o
URSG coordinated with the Gas Company on the relocations. 4\} M@/
Gas Company signed an agreement on 8/7/97. Fully executed Gas Co. agreement dated (,k M L,»;}’”
9/30/97. s

Tommy and I met with the Gas Company on Monday November 10, 1997 to discuss the Q\é/
offsets. We asked the gas company to offset the mains before we started work. They

said that the job would go smother and be cheeper if they worked with the contractor in '

the field. Tommy and I both expressed our concerns over possible delays using this

method, and the Gas Company assured us that they could stay out of the contractor’s

way. We worked with purchasing to modify the specification to include the relocation of \/
the gas lines in the contract.

/
On December 17, we n:ceived a cost breakdown of the gas company’s work. ,)X\‘Q éﬁ{ ;
¢

At the preconstruction meeting on January 16, 1998 we reminded the contractor of his / (ﬂ\ Y
responsibility to work with the gas company on the service relocations. ‘
106 2| 5 dourss ¢
The contractor called me claiming delays. I reminded him that he had many laterals to
do and that he was not delayed. He worked the week of the Ft_:bruary 16, on laterals.

(4,15 ave Sok [Sun. (S“NW
On February 13/the contractor had to stop work because of the gas line in the trench.

On February 17, the Gas Company began work on tﬁe project and Trautwien began
laying main again.

During a EOC meeting on February 18, the contractor paged me requesting the Gas
Company’s phone number.

On February 18, the gas company sent out a crew without an excavator and Trautwein
had to provide excavation and backfill for the contractor.

On February 19, the gas company still had no excavator and the Trautwein provided
excavation and backfill work for the contractor.



()

16.

17.

On February 20, Trautwein had to stop work completely while the Gas Company offset a
gas main

On February 23, and February 24 - rain delays.

On February 25 Trautwein was delayed while the Gas Company renewed a gas lateral in
the way of the job. This work appeared not to be related to the relocation.






Title:

Description:

Reason:

Prior Approval:

Contractor’s
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 6 BREAKDOWN

Gas Company - excavation, backfill and compaction on 2/25/98

Provide construction service to the Gas Company to avoid downtime and
delays in job progress when gas company services stopped construction
progress.

Gas Company gas mains and service laterals were in the pipeline alignment
and had to be relocated. The SBMWD had made prior arrangements with
the Gas Company to relocate the service prior to construction. The Gas
Company committed to the department that they would be able to relocate
the service without impacting Trautwein Construction’s forward progress.
The Gas Company did not live up to its commitment. Rather than shut

~ down forward progress on the pipeline and request delays, Trautwein took

pro-active steps to minimize the delays caused by the Gas Company by
providing construction services to the Gas Company.

On this date, the contractor had increased costs, because the Gas
Company had the contractor standing by, while the Gas Company
moved a gas line.

During the week prior to the delay, SBMWD Engineering received three
phone calls warning of the impending down time associated with the Gas
Company’s failure to act. SBMWD contacted the Gas Company each
time. The Gas Company was unable or unwilling to accelerate the
construction schedule to accommodate the contractor’s schedule. On
2/18/98, the SBMWD staff, together with Trautwein Construction, and the
Gas Company assembled discuss alternatives. At that meeting the
SBMWD authorized Trautwein to provide construction services to the Gas
Company in order to avoid additional delays.

$3,455.28

$3,455.28

1 Day



DAILY EXTRA WORK DETAIL REPORT

PROJECT: NEWMARK WATER TRANSMISSION PIPELINE - PHASE C.O.# 04
CONTRACTOR:! TRAUTWEIN CONSTRUCTION CITY OF SAN BERNARDINO WATER DEPARTMENT
14046 SANTA ANA AVENUE , DATE PERFORMED: 2/25/98
FONTANA, CA 92337 DESCRIPTION: DOWNTIME - WAITED FOR GAS COMPANY TO MOME GAS LINE,
EQUIPMENT / RENTAL Quantity  HOURS RATE cosT LABOR HOURS RATE cosT
CAT EL300 EXCAVATOR ] 6 68.30 409.80 MIKE LOWEN - FOREMAN é 35.83 214.98
CAT 916 LOADER 1 6 25.50 153.00 BRIAN WALKER - OPERATOR 6 34.83 208.98
CAT 436 BACKHOE \ 6 21.46 128.76 JERRY BONILLA - OPERATOR 6 34.83 208.98
1-TON TOOL TRUCK 3 6 12,61 226.98 JOHN SMITH - OPERATOR 6 34.83 208.98
P/U TRUCK 1 6 7.35 44.10 JOHN GONZALES - LABORER 6 26.07 156.42
WATER TRUCK 1 6 16.71 100.26 RICARDO MEDRANC - LABORER 3 26.07 156.42
LAYMOR BROOM ] 6 15.47 $2.82 RAUL CASTANON - LABORER 6 26.07 156.42
ROLLER ] 6 17.50 105.00
MAR 11 pog
EQUIPMENT SUBTOTAL: 1260.72
DEPLITY nrs.!?M\WD
== o GENERAUMANAGER
MATERIAL QUANTITY RATE cosT
LABOR SUBTOTAL: 131118
PLUS:  33% 432.69
LABOR COST: 1743.87
v EQUIPMENT & MATERIAL: 1260.72
MATERIAL SUBTOTAL:
SUBTOTAL 3004.5%
M 15% ON LABOR COST: 261.58
15% ON EQUIPMENT & MATERIAL; 189.11
o 4 4
CONTRACTOR:! 8
TOTAL THIS REPORT: 3455.08

APPROVED BY:



yus3/1¢/3g yliog opliwp—-NaILNEER LING ™ Uci g o Lo - -

%()JOL /3

PP i Sehvices f)5REEMENT FOR COLLECTIBLE Wgtk " pwC 125
NOTé: 1 WORK UNDER THIS AGREEMENT IS NOT STARTED WITHIN NINETY DAYS (90) FROM No D 59 76 3

THE DATE OF ACCEPTANCE. THE AGREEMENT MAY BE TERMINATED BY EITHER PAATY

THERETO. et FE 2/ H YL
cw\sanc:;h/ ofFf S R, wate 2 DpeT. oaTepRerareo_ 93— 4 1997

(PRINT) -

108 ADDRESS OR LocaTion IMAzs WAl 1. o Luwgo 1LO L&f«LO)’, S-OM“H\ J—o WA'Igﬂ)‘V\/}N Flav
v e CCIER) -

BILLING ADDRESS_ =20 N . (D s oy, S . R PONEZ B4 -5/
(PRINT) ——————

THE PURCHASER HEREBY REQUESTS SOUTHERN CALIFORNIA GAS COMPANY TO PERFORM THE ROLLOWING WORK AT THE JOB ADDRESS C
(OCATION ODESCRIGED ABOVE.

DESCRIPTION OF work To 8t bone{S ) ocal.ons 4 lowe ez 2 M _GAS PIPE AND(lé) Svees
+o Le aldeced 4o Accomnodnise comnsieucdorns pF A 24"

wnter priec L~

IN CONSIDERATION OF THE PERFORMANCE OF THE ABOVE OESCRIBED WORK, THE PURCHASER AGREES TO PAY TO SOUTHERN
CALIFORNIA GAS COMPANY: {CHECK ONE!}

Al O AFIRM AMOUNT OF $
{8} )Q.THE ACTUAL COST AS CALCULATED BY SOUTHERN CALIFORNIA GAS COMPANY.
<y O ACTUAL COST CALCULATED BY SOUTHERN CALIFORNIA GAS COMPANY NOT TO EXCEED $

(0} J AN: AMOUNT CALCULATED IN ACCORDANCE WITH THE ATTACHED FORM 3117, SPECIFICATIONS FOR CUTTING AND
RECONNECTING SERVICES N ,

(E) o THE UNIT COST 'AS CALCULATED BY SOUTHERN CALIFOHNIA GAS COMPANY

(F) [0 ACTUAL COST INCURRED FOM INSPECTION OF APPLICANT INSTALLED MAIN/SERVICE EXTENSIONS., AND ALL MATERIALS
PURCHASED FROM SO.CAL. GAS CO. FOR COMPETITIVE BIDDING PROJECTS.

THE ACTUAL cosr, ANY AGREED UNIT COST OR ANY FIRM ESTIMATE SHALL INCLUDE OVERHEAD COSTS CONTAINER IN THNE COMPANY'S APPROFPRIATE BILLING FORMULA

*ﬁ; FAYMENT IS IN ADVANCE. )
4
. e
{3 PAYMENT 1S DUE AND PAYASLE UPON PRESENTATION OF A BILL TO

IN CASE OF OEFAULT OR DELAY mnvmem Ci T_Y£ F SAr/ BERAREDINGO MYy, FPRL
@ ATER DPDEPRRT AMEAT QNI #1341/

SNALL PAY TQ THE COMPANY ALL COITS AND EXPENGES INCURRED IN THE COLLECTION OF ANY SiyM DUE. INCLUDING ATTORNEY'S FEE AND COURY COSTS. A DEFCSIT OF

‘33 58 8 q3 HAS BEEN MADE BY THE PURCHASER AS PAYMENT TOWARD ALL COSTS TO BE INCURAED @Y THE COMPANY FOR WORK PERPORMED
UNDER THIS AGREEMENT. PURCHASER AGREES TO PaY, UPON FRESENTA’HON EACH BILLING ISSUEDFOR WORK COMPLETED AND TO MAKE ADDITIONAL ADVANCE DEPOSITS OF

XA X K IIAACKK acn WHENEVER THE COMPANY DETERMINES THE COST OF THE WORK COMPLETED HAS SUBSTANTIALLY EQUALLED THE AMOUNT OF
THE OEPOSIT. IF ACTUAL COST EXCEEDS THE DEPOSITIS). THE PURCHASER SHALL PAY THE COMPANY THE DIF FERENCE: IF THE TOTAL COST IS LESS THAN THE DEPOSITIS!,
THEN THE COMPANY SHALL REFUND THE OIFFEAENCE.

YHE PUACHASER AGREES THAT ANY EXCAVATION MADE BY MiM THAY IS TO BE ENTERED B8Y GAS COMPANY EMPLOVYEES, AGENTS OR SUSCONTRACYORS IN PEAFORMING THE
WORK CQVERED BY THIS AGREEMENY SHALL CONFORM TO AL{ REQUIREMENTS OF 5TATE OF CALIFORNIA CONSTRUCTION SAFETY OROERS, PARTICULARLY THE PROVISIONS
OF ARTICLE €, 5ECTIONS 1639 THROQUGM 1547, WNICK RELATG TO THE SAFE CONSTRUCTION OF TRENCHES AND EXCAVATIONS.

THE PURCHASER FURTMER AGREES TO TAKE ALL REASONABLE CARE IN PROTECTING THE GAS COMPANY'S PROPERTY FROM DAMAGE. INCLUDING THE USE OF PROCEDURES
WHICH WILL NOT PLACE UNDUE STRALN ON PIPES DURING EXCAVAYION AND BACKFILL O& CAUSE DAMAGE TO PIPE PAOTECTIVE COATINGS.

THE PUACKASER SMALL ALSO INDEMNIFY THE GAS COMPANY AGAINST, AND SAVE ANO HOLD 1T HARMLESS FROM_ANY AND ALL LIABILITY CLAIMS, DEMANDS, DAMAGES ang
COSTS OF EVEAY KIND AND NATURE FOR INJURY YO OR DEATH OF ANY AND AL PERSONS, INCLUDING WITHOUT LIMITATION, EMPLOVEES OR AEPRESENTATIVES OF THE GAS
COMPANY.OR OF THE PURCHASER, OR ANY OTHER PERSON OR PERSONS, AND FOR DAMAGE, DESTRUCTION OR LOSS, CONSEQUENTIAL OR OTHERWISE. TO OR OF ANY AND ALL
PROPERYTY REAL OR PERSONAL. INCLUOING WITHOUT LIMITATION, PROPERTY OF THE GAS COMPANY OR OF THE PURCHASER, OR OF ANY OTHER PERSON OR FERASONS,
RESULTING FROM OR IN ANY MANNER ARISING OUT OF OR IN CONNECTION WITH THE PERFORMANCE OF THE WORK UNDER THIS CONTRACT, THE PURCHASER SRALL, ALSO,
UPON REQUEST BY YHE GAS COMPANY, AND AT NO EXPENSE TQ THE GAS COMPANY, DEFEND THE GAS COMPA 1N ANY ANO ALL SUITE, CONCERNING SUCMH INJURY TO OR
OEATH OF ANY ANO ALL PERSONS. AND CONCERNING SUCH OAMAGE_ DESTAUCTION OR LOSS, CONSEQUENTIAL DR OTHERWISE, TA OR OF ANY AND ALL PROPERTY, REAL OR
PERSONAL, INCLUDING, WITMOUT: LIITATION SUITS BY EMPLOVEES OR RE NFATIVES OF THE GAS COMPANY OR OF THE PURGCHAJER OR ANY DTHER PERSON OR PER.
SONS. EXCLUDED FROM THIS PARAGRAPK ARE ONLY THOSE INJURLES TO OR ATHS OF PERSONS AND DAMAGE, DESTRAUCTION OR (0SS, TO OR OF PROPERTY ARISING FRQM
THE SOLE NEGLIGENCE Of WiLLFUL MISCONOUCT QF THE GAS COMPANY OR 1TS EMPLOYEES OR REPRESENTATIVES.

———— 2

~. e — . L7 )
AGREED AND ACCEPTED EPT 30 w97 PURCHASERGALY OF S.B. M W/ D.
_,,,___,.alue N . s % (NAME OF COMPANY})
SOUf EAN GALIFOFN!A GAS COMPANY ,/.7 £
/ } o uruomzeo REPRESENTATIVE)
4 .., -
BY, ).L_ /41‘“}.—’_1‘“3__) /l . f\—:-) TITLE /é )<
‘ — NATURE)
- " FOROFFICEUSE ONLY -

ADVANCE PAYMENF INFORMATION: [COPY #1 ONLY) - || AGREEMENT FORM APPROVALS |LOCATION AND DEPARTMENT OF BILLING OFF1

AMOUNT RIECELV HE YN A i .

oy EDS_. _ 0OCASH, OCHECK /( 1 ./._..//;,' s d pa da
CHECK DRAWN ON: CREDIT ACCOUNT NO. 8ILL NUMBER BILL DATE giLL APPROVAL
L (NAME OF BANK) -
P , e
(LOCATION OF QANK) COM’}&T&W"N’/ — —

7 TUMENT TURNED IN AT COMPANY COLLECTION OFFICE: A : 19

GROER NUMBER CHARGE ACCOUNT ND.  DATE COMPLETED

(LOCATION OF COMPANY OFFICE)
.19
(ORATE PAYMENTY YURNED IN) ACCOUNT CREQITED
BY
(NAME OF EMPLOYER) COMPLETION DATA APPROVED

SOUTHERN CALIFORNIA GAS CO. — 1603-N (REVO. 2-88s



MAR-17-98 TUE 01:54 PH  RIV CNTY CLRK RECORDER FAX NO. YUY4B6 (V1D

F.o Ut
COUNTY CLERK AND RECORDER T CONTROL NG+
MICROGRAPHICS WORK ORDER . .
vate Submitted: Time: _._ Due Date:
Department/Agency: Section Org/Proj #:
Primary Contact: Alternate:
Nama Prone Name Phone
Document/Data Description: # of Boxes Sent
SPECIFICATIONS/SPECIAL INSTRUCTIONS: PLEASE CHECK ALL THAT APPLY
Q Microfilm Documents as currently established
Q Microfilm Documents as per attached instructions
(3 Call Customer when Job is Completed
() Original Documents to be Returned to Originator  Bldg Floor/Rm # Stop #
{ Original Documents are to be Shredded____ or Recycled__ per written approval
(Q Originat Microfilm and Security Copies are to be returned to originator -
MICROGRAPHICS SERVICES REQUIRED MICBOGRAPHICS USE_ONLY.
PLEASE CHECK ALL THAT APPLY Quantity Unit Cost Total Cost
Q Processing 16mm x 1007128
16mm x 215’
35mm x 100' fl
QO Dupticating 16mm x 100'/125° fl o] S o] S 0 S
16mm X 215 f D S D S 9) S
35mm x 100’ D D S D S
QQ Fiche Dupes Originals, # sets ea
i Jackets 16mm, new ea
16mm, updates ea
18/35mm, new ea
16/3Smm, updates ea
3§mm. new ea
Q Aperture Card Originals ea
Duplicates ea
Q) Labor hr
Q Labor hr
(O Shredding 1 cubic f1. bx
[ Pages/rames 16mm 35mm . ) SERVICES SUBTOTAL: §
MICROGRAPHICS SUPPLIES MICROGRAPHICS USE ONLY.
’ Description Unit Quantity Unit Cost Totat Cost
{Q Microfitm Camera Film  16mm X 1007125 {
16mm x 215 rl
35mm x 100’ d
O Other ea
- a8
ea
suPPLIES SUBTOTAL:S _
SERVICES AND SUPPLIES TOTAL: §
“ Date Roceivod: Time: Technician: I,
Date Completed/Sent Out: Time: Technician:
Picked up/Rcd by: Date:

Microgrophk:s‘ Appcoval
Distribution when job Is comploted: OISTRIBUTION: WHITE—Micrographics; CANARY—BIifing Stztement; GREEN—Customer
F208-617 (Rov 10/95)
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Date: ' Q N7+
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CITY OF SAN BERNARDINO
MUNICIPAL WATER DEPARTMENT

BOARD OF WATER COMMISSIONERS BERNARD C. KERSEY

General Manager
STACEY R. ALDSTADT
Deputy General Manager

JOSEPH F. STEJSKAL
Director: Engincering
Construction-Maintenance
JOHN A. PERRY, P.E.
Director: Water Reclamation
PAUL E. HARMON
Director of Finance
. MARJORIE A. HOVERLAND
March 17, 1998 Director of Administrative Services

JON K. TURNIPSEED
Mark Trautwein ) Safety Program Manager

Trautwein Construction
14046 Santa Ana Ave.
Fontana, CA 92337

HAROLD W. WILLIS
President

Commissioners
B. WARREN COGKE
ALTON L. GARRETT, JR.
JUDY L. REDEKER
JAMES H. URATA

Re: Contract No. 1281

‘Dear Mr. Trautwein:

We are in receipt of your Daily Extra Work Detail Reports for February 18, 1998, February 19,
1998, February 20, 1998 and February 25, 1998. In order to fully evaluate your claims for extra work,
we will need to obtain further documentation and clarify certain information.

Please provide copies of your field notes/daily reports for the dates referenced above. We are
looking for confirmation of the equipment which was present at the referenced location as well as the
labor costs. Please provide a written justification for the extra work claims, including a brief analysis
as to the impact of Southern California Gas’ actions on the critical path schedule.

In addition, we request your cooperation in providing us with any records which you t}ave of
communications with representatives for Southern California Gas, including your documentation of
notification to them of the need for their service relocations.

Thank you for your cooperation in responding to these requests. If you have any questions
regarding these requests, please contact me at (909) 384-7210.

Very truly yours,

Stacey R. Aldstadt
Deputy General Manager

cc: Bemard C. Kersey
James Dye
. File Contract No. 1281

300 North “D" Street, San Bemardiro, California 92418 P.O. Box 710, 92402 Phone: (909) 384-5141
FACSIMILE NUMBERS: Administration: (309) 384-5215 Engineering: (509) 384-5532 Customer Service: (909) 384-7211
=~ Nt AR 20t SAN Watar Ralamating Plant: (909) 3R4-5258 )



Events leading up to Gas Company Delay’s

1.

2.

10.

11.

12.

Field visit the pipeline with Adolph and Tommy in the summer on 1996.

Based on their experience in that area, they said that a deep trench in Marshall Avenue

and LeRoy Streets would be almost impossible to hold open because of the existence of
Sugar sand.

Engineering worked with URSG to redesign the pipe for a shallow depth. : 6\) hf/{{
URSG coordinated with the Gas Company on the relocations. I{\}

Gas Company signed an agreement on 8/7/97. Fully executed Gas Co. agreement dated
9/30/97.

Tommy and I met with the Gas Company on Monday November 10, 1997 to discuss the
offsets. We asked the gas company to offset the mains before we started work. They
said that the job would go smother and be cheeper if they worked with the contractor in
the field. Tommy and I both expressed our concerns over possible delays using this
method, and the Gas Company assured us that they could stay out of the contractor’s
way. We worked with purchasing to modify the specification to include the relocation of ‘/
the gas lines in the contract.

/
%
On December 17, we received a cost breakdown of the gas company’s work. ¢¥\\\b‘£&
K““
At the preconstruction meeting on January 16, 1998 we reminded the contractor of his / (ﬁ‘ Y
responsibility to work with the gas company on the service relocations. ¢p-
<~ [13 Y,

The contractor called me claiming delays. I reminded him that he had many laterals to

do and that he was not delayed. He worked the week of the Fc_ebruary 16, on laterals.
(f,15 aveSok [Sun. PO

On February 13/the contractor had to stop work because of the gas line in the trench.

On February 17, the Gas Company began work on the projéct and Trautwien began
laying main again. '

During a EOC meefing on February 18, the contractor paged me requesting the Gas
Company’s phone number.

On February 18, the gas company sent out a crew without an excavator and Trautwein
had to provide excavation and backfill for the contractor.

On February 19, the gas company still had no excavator and the Trautwein provided
excavation and backfill work for the contractor.



16.

17.

On February 20, Trautwein had to stop work completely while the Gas Company offset a
gas main

On February 23, and February 24 - rain delays.

On February 25 Trautwein was delayed while the Gas Company renewed a gas lateral in
the way of the job. This work appeared not to be related to the relocation.






CHANGE ORDER NO. 1
ITEM NO. 7 BREAKDOWN

Title: Downtime on 1" and 4" water services

Description: Expenses associated with an unmarked 1" and 4" waterline hit during the
excavation across the Waterman Reservoir site.

Reason: The 1" and 4" water lines were not posted on the SBMWD records,
therefore, were not field located during the pre-excavation utility meet.
Since they were not marked, the contractor broke them with the backhoe
during excavation.

Prior Approval: Not Applicable

' Contractor’s
" Proposed Cost:  $2858.21

Negotiated
Total Cost: $2858.21

Time Extension: 0 Days
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DALY EXTRA WCRK DEWIL REPORS

PROJECT: NEWMARK WATER TRANSMISSION PIPELINE - PHAE Il Co.# 0
CONIRACICR: TRAUTYEIN CONSTRUCACA CITY OF SAN BERNARDINO WATER CEPARIMENT
1404¢ SANTA ANA AVENUE DATE FERFORMED: 3/9/98
FONTANA, CA 92337 OESCRPTION: COWMIME - UNMARKED 1* WATER SERVICE
UNVARKED ¢ FIRE SERUCE
EQUIPMENT j RENTAL Qantty  HOURS RATE cost LABOR HOURS RATE cos
CAT EL30Q EXCAVATCR | 15 68.30 236,05 MIKE LOWEN - FOREMAN 3.5 35.83 125.41
CAT 9508 LOADER | 35 45.81 140.34 BRIAN WALKER - OPERATOR 15 34.83 119.23
CAT 916 LOADER | 35 25,50 89.25 JOHN SMITH - OPERATOR 35 34.83 119.28
CAT 436 BACKHOE | a5 21.4% 75.11 RALL CASTANON - LABORER a5 26,07 91.25
| -ION TOOL TRUCK 3 35 12,41 132.41 RICARDO MEDRANO - LABORER 35 26,07 91.25
P/J TRUCK ' 35 7,36 25.73 JOHN GONZALES - LAEORER 35 2.07 91.25
WATER TRUC | 35 16,71 §8.49 SAL AVALOS - LABORER 35 26.07 91.25
H:CTOR MAGANA - LABORER 35 26,07 91.25
BEST CRANE RENTAL } 35 100.00 350.00 COOY SMITH - LABORE? as 26.07 91.%%
ONEEN TRUCKING ! a5 57.50 201.25 :
EQUIPIVENT SUBTOTAL: 1273.14
MATERIAL QUANTITY RATE cosT
LABOR SUBTCTAL: 911.47
PLUS:  33% 300.79
LABCR COST: 1212.26
EQUIPMENT & MATERIAL: 1273.14
MATERWL SUBTOTAL:
SUBTOTAL 2436.40
15% ON LABON COST: 181.84
15% CN EQUIPVENT & MATERIAL: 170.97
CONTRACTOR:
TOTAL THIS PEPORT: 2858.21

8L :58 B66T-GC-dUl
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Title:

Description:

Reason:

Prior Approval:

Contractor’s
Proposed Cost:

Negotiated
Total Cost:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 8 BREAKDOWN

Alignment change in Mountain View Avenue north of 30th Street.

The new pipeline alignment was changed in the field to avoid a trunk sewer
main that was discovered on the alignment during preconstruction
excavation. The new pipe alignment decided on the SBMWD and URSG
staff required additional work associated with pavement removal and
repair. The net change in work was a 263 foot long by 8 foot wide patch
of concrete pavement to be removed and replaced.

During preconstruction excavation the contractor located a trunk sewer
main located on the proposed pipeline alignment. He contacted SBMWD
staff and URSG staff for direction as to what to do. The alternative
alignments were discussed in the field and a selected alignment was made.

" The pipeline had to be moved from the parkway to the street in order meed - -

California State Health Title 22 requirement for sewer separation. The net
change in work required was the additional 263 feet by 8 feet of concrete
pavement removal and replacement associated with construction in the
street. Because the existing street was concrete there was substantial work
associated with the pavement repair.

The Contractor was acting under the direction of the Engineer.
$ 15,000.00

$ 13,676.00

0 Days
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Febwuary 12, 1998

TRAUTWEIN CONSTRUCTION “

Generai Engineenng Contractor 6051994

REGEINE

ENQ!M:‘:ng{: :

FEG 1% 1997

James Dye | | CITY OF SAN BERNAKDING
San Bernardino Water Department MUNICIPAL WATER DEPT
195 N. *D" Street

San Bernardino, CA 92401

RE:  Newmark Transmission Pipeline, Phase i
|
| PROPOSAL
|
]
; Per your request:
(REVISED)

Remove & Replace 263 X 8' X 6" concrete in Mountain View @ $6.50 SF

| |
i —
Trautweln uction

San Bemardino Water Department

" )

- 4046 Santa Arz Ave * Fontane Cal‘orma 92337 -+ (909) 829-8256 - ~aX (909) 829.8278 ———

/
S
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Title:

Description:

Reason:

. Prior Approval:

Contractor’s

Proposed Deduct:

Negotiated
Total Deduct:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 9 BREAKDOWN

Sewer laterals not offset

75 sewer lateral relocations included in the base bid that did occur in the
field.

Of the 100 sewer laterals expected for the job, there were 75 sewer laterals
that the contractor did not have to relocate or were deep enough to pass
under the pipe. A line item for sewer laterals was included in the base bid.
A deduction as described in the bid documents is required for the work that
was not necessary. (75 laterals @ $ 100.00 each)

Not Applicable
$ 100.00 each bid price

($ 7,500.00)

0 Days



INVOICE #3

PROJECT:  NEWMARK WATER TRANSMISSION MAIN

EEBRUARY 19 - APRIL 3, 1,78

SPECIFICATION #1281
CONTRACTOR:  TRAUTWEIN CONSTRUCTION OWNER: SAN BERNARDINO WATER DEPARTMENT
n 14046 SANTA ANA AVE., FONTANA, CA 92337 195 N "D* STREET, SAN BERNARDINO, CA 92401
909-829-8258  FAX909-829-8278

TOTAL BASE BID QUANTITIES FOR ALL SEGMENTS TOTAL WORK COMPLETED CONTRACT ALLOWABLE ADD/ DEDUCT
1. SEWER LATERALS - 100 EA @ 100.00 25 EA 10,000.00 (7,500.00)
2. CONCRETE REMOVAL - 25,000 SF @ 1.00 12,874 SF - 95,000.00 (12,126.00)
3. UNSTABLE SOIL - 500 LF @ 1.00 500.00 (500.00)
4. IMPORTED BACKFILL GRAVEL - 150 CY @ 20.00 3,000.00 (3,000.00)
TOTAL DEDUCT (23,126.00)
BILLING SEGMENT #1 117.399.07
BILLING SEGMENT #2 213,192.63
BILLING SEGMENT #3 218,144.30
DEDUCT QUANTITIES (23,126.00)
TRAUTWEIN GONSTREEATON DATE TOTAL AMOUNT EARNED: §25,610.00
RETENTION (10%): (52,561.00)
TOTAL AMOUNT PAYABLE TO DATE: 473,049.00
SAN BERNARDINO WATER DEPARTMENT LESS PREVIOUS PAYMENTS: (290,142.63)
BALANCE DUE UNDER BILLING NO. 3: $182,906.37



BI1D PROPOSAL :
Specification No, 1281 !

THOMAS A VALDEZ '
CITY OF SAN BERNARDHNO MUNICIPAL WATER DEPARTMENT
195 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FURNISH ALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR PHASE I, SOUTH PLANT,
RAW WATER TRANSMISSION PIPELINE CONSIS 7ING OF 24~ DUCTILE IRON PIPE AND
-ASSOCIATED APPURTENANCES FOR THE NEWMARK DRINKING WATER RESTORATION
SUPERFUND PROJECT NO. 5272, SAN BERNARDINO, CALIFORNIA

UNDERSIGNED, AS 8IDDER, HEREBY AGREES AND DECLARES THAT:

POSAL IRREVOCABLE FOR SIXTY DAYS: Proposals defivered to the Owner at the time set for opening of

shall be krevocable, and may not be withdrawn for a period of sixty (60) days after the date set for the opening
is. _

PR Y.

CONSTRUCTION:  (Except that the Owner shalt provide the materials listed In the Information to
Bldders under “Owner Supplied Materials™) the Contractor will furnish alt labor, equipment, and materials

required for a Raw Water Transmission Pipeline consisting of 24" Ductile fron Pipe and associated

appurtenances for; Segment one ( 1). Nocth of Mt View Aveaue Station 60+63 and-South of Mt View Station
80+00; and Segmaunt tivo (2). North of Mt View Station 80+00 and Soufh of Mt View Station 115+16; and 1
Segment three (3): East of Marshall Boulevard Station 10+40; and Altemate bid item No. 1: USEPA South
Plant Pipeline - Waterman Plant tmprovements of the Newmark Drinking Water Restoration Superfund Project, 3
San Bemardino, Califomia in accordance with the Specifications.

[y

-

Sec—~ats one through three, as defined above, will be equal to the lump sum base bid, prorated by the pipe
e associated with that segment : :

SCHEDULE OF PRICES: All prices quoted shall include all applicable sales taxes, State and/or Federal, any
other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in these
Specifications.

[ 1PN

BASE BID QUANTITIES: The lump sum base bid includes 100 sewer laterals, 25,000 Sq. Ft. of concrete
removal 500 Einear feet of unstable soil and 150 cubic yards of impounded backfill gravel. The base bid will be
Increased or decreased by the amount equal to the difference in quantity and cost for each item that deviates
from the base bid amount.

UNIT PRICES: The undersigned bidder will accept, as adjustmént to the Lump Suml.Bid. for quantities of Work
different than indicated on the Plans, the amount resulting from applying to the differences the following unit

itis understood that all add or deduct unit prices mustbe filedin and that i prices must be reasonable and
are subject to the Owner's approval prior to award of the Contract.

ADD or DEDUCT UNIT PRICES NOT IN CONTRACT
All prices must be filled in.

WATER VALVES: UNIT PRICES: _ 1
4" Gate Valve :
6" Gate Valve
8" Gate Valve
“"*Gate Valve
- utterfty Valve
2u Butterfly Valve
24" Butterfly Valve

HODDDNDY

r puar i K DN
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ADD or DEDUCT UNIT PRICES NOT IN CONTRACT

Specification No. 1281, Continued

OFFSETS:

Offset Existing 4" Steel
Offset Existing 6" Steel
Offset Existing 8" Steel

Offset Existing 12" Steel
Offset Existing 16" Steel
Offset Existing 20" Steel

Offset Existing 4"C. L
Offset Existing 6"C. 1
Offset Existing g"C.lL

Offset Existing 12" C. L

_ Offset Existing 16"C.L
Offset Existing 20"C.\.
Offset Proposed 24" D.L P.

AIR VACUUM AND RELEASE VALVES:
1" Air Release Valve
2" Air Vacuum and Re!easga Valve

CONCRETE REMOVAL [ ASPHALT REPAIR:
_ Remove Existing Concrete
- Underlayment (Per Square Foot)
— Asphalt Repair (Per Square Foot)

BLOW OFF ASSEMBLY:
8" Blow Off Assembly

RESTRAINED JOINTS:

12" PVC Restrainer Joint

16" Ductile {ron Restrained Joint
24" Ductile Iron Restrained Joint

HOT TAPS:

12" TapOn 24" D.LP.

12" Tap On 16" D.LP.
8" Tap On 24" D.LP.
8" TapOn 16" D.L.P.
8" Tap On 12" D.L.P.

THRUST BLOCKS: o
Poured Concrete Thrust Block (Per Cubic Yard)

PIPEINSTALLATION
6" Ductile Iron Pipe (Per Foot)
8" Ductile iron Pipe (Per Foot)
12" Ductile lron Pipe (Per Foot)
16" Ductile Iron Pipe (Per Foot)
24" Ductile Iron Pipe (Per Foot)

SEWER LATERALS:
RepairReplace Sewer Laterals

BACKFILL GRAVEL AND UNSTABLE TRENCH:

imported Backfill Grave! (Per cubic yard)
Unstable Trench (per linear foot)

Notcéib1281.wpd
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NOTE: ALL PRICES SHALL BE FOR A COMPLETELY INSTALLED PRODUCT INCLUDING LABOR,

EQUIPMENT, OVERHEAD/PROFIT, TAXESIFEES, AND ANY OTHER CHARGES. MATERIAL SHALL
BE NEGOTIATED BASED ON AVAILABILITY AND SBM WD STOCK. :

**DO NOT INCLUDE ADD OR DEDUCT UNIT PRICES IN LUMP SUM BID **

6. BASEBID: $_ 4, J'LF% )53 " 7. ALTERNATEBID:$ Li(V (79 .00
(WRITTEN IN FIGURES) ) (WRITTEN IN FIGURES)
e (s i iV ™ 4 '
@mzﬁ’ﬁd@% Gt g 7T ﬁ%g YrHURgD Gt Hudsees tery
(VVRmNINWORDS)

(WRITTEN IN WORDS)

8. CALENDAR DAYS TO COMPLETE CONTRACT AETER NOTICE TO PROCEED HAS BEEN ISSUED BY
THE OWNER: 120

1 T
9. LIST FEDERAL TAX LD. NO: 2% 052,050)

10. BASIS OF AWARD: The award will be made to the responsive, responsible Bidder submitting the most
advantageous bid to the Owner. The award will be determined after review by the Owner andfor the Owner's
representative and will be based on the technical and/or legal sufficiency of the bid submitted. The Owner
reserves the right to reject any or all bids, in whole or in part, and to waive informality, irregularity, and
nonconformity in the bids received when deemed advisable for the public good. '

" 41. EXPERIENCE AND BUSINESS STANDING

A. Statement

_ Each Bidder shall submit with his bid a statement éetﬂng forth his experience and business standing for
three(3) years. ' ' :

L. \ ’ .
B. Each Bidder shall show that they have completed at least 15,000 feet of pipelines, over 15" in diameter and
that they have constructed at least 10,000 feet of ductile iron pipeline in city streets.

C. Thefollowingisa stat.er_nent.o'f the undersigned Bidder's experience for three (3) years.

CONTACT
DATE LOCATION QUANTITY PERSON PHONE#.

guim o or oy Brpdtepi 1200 T P IAMEIDE 294-e2

TGy pE Al L O gl EOATEL. =200
U, ey - 10LF I DIP MIEE THDEmn] - e - 30 - U305

e AT KT O L= e ClG MEPET
! Fedecod a5 {7 -4 101

02 0 L 7 I P 12 . T TALOETED
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!

FIELD II.\J.SPEC.TlO.N OF SITE - The Bidder certiﬁés that he/she has conducted a prebid site inspection prior ]

to submitting this bid proposal. :

OATE OF SITE INSPECTION: _LI / ! 5/ N By: “B¥H J gLl LEM ‘}kj /

WATER DEPARTMENT REPRESENTATIVE PRESENT DURING SITE INSPECTION: |
- TOM_VJLREZ [

(Name of Water Department Employee)

13. ADDENDA

Bidder acknowledges receipt of the following addenddm (addenda):

—

(BIDDER'S INITIALS) ; '

14. BIDDER

The name of the Bidder submitting this pro Jal is:

equre]_codsreocTo
whose addrefspée ?ssep %%qg) ,(?f}d'm 4kh A\/Bj\ }fO‘JT/j{LM gﬁ; 2%227

Street

and whose telephone number is (707) @zﬁ 67/ .

15. LUMP SUM BID (BASE BlD)$ l’ﬂ/’ Pl Frodufideed WIW %f&‘é’;"{ﬁ“’{‘”“&“{“f%
16. SIGNATURE OF BIDDER: ~: M/ﬁ

417. PRINT OR TYPE NAME OF BIDDER: MQE.‘L -'r‘ﬁAUﬂ(/ElJ
18. COMPANY NAME: ‘TEAU'I’K/ EUJ 3 "77‘ PUG')’)OJ

Notceib1281.wpd 126
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Title:

Description:

Reason:

- Prior Approval:

Contractor’s
Proposed Deduct:

Negotiated
Total Deduct:

Time Extension:

CHANGE ORDER NO. 1
ITEM NO. 10 BREAKDOWN

Concrete underlayment not removed

Deduction for 12,126 square feet of concrete underlayment which was not
encountered in the field during construction.

Of the 25,000 square feet of concrete underlayment expected on the job
only 12,874 feet were actually encountered. The remaining 12,126 square
feet were deducted from the contract at the price provided in the bid
schedule. A deduction as described in the bid documents is required for the
work that was not necessary. (12,126 sf. @ $ 1.00 per sf.)

Not Applicable
$ 1.00 per sf. bid price

($ 12,126.00)

0 Days




INVOICE #3

FEBRUARY 19 - APRIL 3, 1998

PROJECT,  NEWMARK WATER TRANSMISSION MAIN
SPECIFICATION #1281
. CONTRACTOR:  TRAUTWEIN CONSTRUCTION OWNER: SAN BERNARDINO WATER DEPARTMENT
14046 SANTA ANA AVE., FONTANA, CA 92337 105 N *D* STREET, SAN BERNARDINO, CA 92401
009-829-8258  FAX909-829-8278
TOTAL BASE BID QUANTITIES FOR ALL SEGMENTS TOTAL WORK COMPLETED CONTRACT ALLOWABLE ADD/ DEDUCT
1. SEWER LATERALS - 100 EA @ 100.00 25 EA 10,000.00 (7,500.00)
2. CONCRETE REMOVAL - 25,000 SF @ 1.00 12,874 SF - 25,000.00 (12,126.00)
3. UNSTABLE SOIL - 500 LF @ 1.00 500.00 (500.00)
4. IMPORTED BACKFILL GRAVEL - 150 CY @ 20.00 3,000.00 (3,000.00)
TOTAL DEDUCT (23,126.00)
BILLING SEGMENT #1 117.,399.07
BILLING SEGMENT #2 213,192.63
BILLING SEGMENT #3 218,144.30
DEDUCT QUANTITIES (23,126.00)
~ TRAUTWEIN GONSTREEATON DATE TOTAL AMOUNT EARNED: 525,610.00
RETENTION (10%); (62,561.00)
TOTAL AMOUNT PAYABLE TO DATE: 473,049.00
SAN BERNARDINO WATER DEPARTMENT LESS PREVIOUS PAYMENTS: (290,142.63)
BALANCE DUE UNDER BILLING NO. 3: $182,906.37




BID PROPOSAL
Specification No, 1281

THOMAS A VALDEZ '
CITY OF SAN BERNARDINO MUNICIPAL WATER DEPARTMENT
185 NORTH "D" STREET, SAN BERNARDINO, CA 92402

FURNISH ALL LABOR, EQUIPMENT, AND MATERIALS REQUIRED FOR PHASE 1], SOUTH PLANT,
RAW WATER TYRANSMISSION PIPELINE CONSISTING OF 24" DUCTILE IRON PIPE AND
ASSOCIATED APPURTENANCES FOR THE NEWMARK DRINKING WATER RESTORATION

SUPERFUND PROJECT NO. 5272, SAN BERNARDINO, CALIFORNIA
INDERSIGNED, AS BIDDER, HEREBY AGREES AND DECLARES THAT:

'OSAL IRREVOCABLE FOR §IX]‘1 DAYS: Proposals delivered to the Owner at the time set for opening of
hall be krevocable, and may not be withdrawn for a period of sixty (60) days after the date set for the opening
s.

‘ONSTRUCTION: (Except that the Owner shalt provide the materials listed in the Information to
{idders uader "Owner Supplied Materials™) the Contractor will furnish alf tabor, equipment, and materials
aquired for a Raw Water Transmission Pipeline consisting of 24° Ductile lron Pipe and associated
: for, Segment one (1}. North of Mt. View Avenue Station 60+63 and- South of Mt View Station
10+00; and Segmant two (2. North of Mt. View Station 80+00 and South of Mt. View Station 115+16; and
segment three (3): Eastof Marshall Boulevard Station 10+40; and Alternate bid item No. 1: USEPA South
>ant Pipeline - Waterman Plant improvements of the Newmark Drinking Water Restoration Superfund Project;

3an Bemardino, California in accordance with the Specifications.

Seg~ ~ats one through three, as dafined above, will be equal to the lump sum base bid, prorated by the pipe
le ©issociated with that segment :

SCHEDULE OF PRICES: All prices quoted shall include all applicable sales taxes, State andlor Federal, any
other special taxes, and full insurance paid by the Bidder to complete the Contract as specified in these

Specifications.

BASE BID QUANTITIES: The lump sum base bid includes 100 sewer laterals, 25,000 Sq. Ft of concrete
removal 500 Enear feet of unstable soll and 150 cubic yards of impounded backfil gravel. The base bid will be
increased or decreased by the amount equal to the difference in quantity and cost for each item that deviates
from the base bid amount. :

UNIT PRICES: The undersigned bidder will accept, as ad]ustxnént to the Lump Sum .Bid for quantities of Work
different than indicated on the Plans, the amount resulting from applying to the differences the following unit

ftis undesstood that all add or deduct unit prices must be filled in and thatti  prices must be reasonable and
are subject to the Owner's approval prior to award of the Contract

ADD or DEDUCT UNIT PRICES NOT IN CONTRACT
All prices must be filled in.

(o

WATER VALVES: NIT PRICES:
4" Gate Valve
6" Gate Valve
8" Gate Valve
1~ “ate Valve
juttecfly Valve
2u Butterfly Valve
24" Butterfly Valver

PHANDNDDHNDY
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ADD or DEDUCT UNIT PRICES NOT IN CONTRACT

Specification No. 1281, Continued

OFFSETS:

Offset Existing 4" Steel
Offset Existing 6" Steel
Offset Existing - 8" Steel

Offset Existing 12" Steel
Offset Existing 16" Steel
Offset Existing 20" Steel

Offset Existing 4" C. L
Offset Existing 6" C. 1.
Offset Bxisting 8"C. 1.

Offset Existing 12°C. L
Offset Existing i6"C. L.
Offset Existing 20" C. 1
Offset Proposed 24" D.LP.

AIR VACUUM AND RELEASE VALVES:
1" Air Release Valve
2" Air Vacuum and Release Valve

CONCRETE REMOVAL [ ASPHALT REPAIR:
~ Remove Existing Concrete
- Underlayment (Per Square Foot)
Asphalt Repair (Per Square Foot)

BLOW OFF ASSEMBLY:
8" Blow Off Assembly

RESTRAINED JOINTS:

12" PVC Restrainer Joint

16" Ductile lron Restrained Joint
24" Ductile {ron Restrained Joint

HOT TAPS:
12" Tap On 24" D.1L.P.
12" Tap On 16" D.LP.
8" TapOn24"D.LP.
8" Tap On 16" D.LP.
8" Tap On 12" D.LP

THRUST BLOCKS;
Poured Concrete Thrust Block (Per Cubic Yard)

PIPE INSTALLATION
6" Ductile Iron Pipe (Per Foot)
8* Dugctile iron Pipe (Per Foot)
12" Ductile tron Pipe (Per Foot)
16" Ductile lron Pipe (Per Foot)
24" Ductile Iron Pipe (Per Foot)

SEWER LATERALS:
Repair/Replace Sewer Laterals

BACKFILL GRAVEL AND UNSTABLE TRENCH:

imported Backfill Gravel (Per cubic yard)
Unstable Trench (per finear foot)

Notceib1281.wpd
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NOTE: ALL PRICES SHALL BE FOR A COMPLETELY INSTALLED PRODUCT INCLUDING LABOR,

EQUIPMENT, OVERHEAD/PROFIT, TAXES/IFEES, AND ANY OTHER CHARGES. MATERIAL SHALL
. BE NEGOTIATED BASED ON AVAILABILITY AND SBMWD S TOCK. _

DO NOT INCLUDE ADD OR DEDUCT UNIT PRICES IN LUMP SUM BID **

c. sasesi: s b 514% N 7. ALTERNATEBID:$ Li(ﬂ (79 00
(WRITTEN IN FIGURES) (WRITTEN IN FIGURES)
OO HOED AGH T/ i LDQ;«/I) o Gy
_roic Hoid e v TH ,%(é';{ Lrtoukgnth Geten Husees Gexy
(WRITTENIN WORDS) (WRITTEN IN WORDS)

8. CALENDAR DAYS TO COMPLETE CONTRACT AETER NOTICE TO PROCEED HAS BEEN ISSUED BY
THE OWNER: 120

1 1
9. LIST FEDERAL TAX .D.NO: 2% 052,050

10. BASIS OF AWARD: The award will be made to the responsive, responsible Bidder submitting the most
advantageous bid to the Owner. The award will be determined after review by the Owner and/or the Owner's
representative and wilt be based on the technical and/or legal sufficiency of the bid submitted. The Owner
reserves the right to reject any or all bids, in whole or in part, and to waive informality, iregutarity, and
nonconformity in the bids received when deemed advisable for the public good. o

"~411. EXPERIENCE AND BUSINESS STANDING

A. Statement

Each Bidder shall submit with his bid a statement éetﬁng forth his experience and business standing for
;hree(S) years. '

) : N
8. Each Bidder shall show that they have completed at least 15,000 feet of pipelines, over 15" in diameter and
that they have constructed at least 10,000 feet of ductile iron pipeline in city streets.

C. Thefollowingisa stat'gment'o‘f the undersigned Bidder's experience for three (3) years.

CONTACT

DATE LOCATION QUANTITY PERSON PHONE #.
f.]ﬂch QT oF Bl 12,000 P I SAMETDIE 294-527|

]y O ER] 10 L ety Pl BOEL. =700
Ua, _gupmo] - 12OLE 1" DIP TAEE THhEln] —EFe - 397 -B1 078

e (/22 . A 17 B A (o 4 | /=3
7=y 57 -l -4 IbL
YL A %420 20 R W A CaLC Bl feres BT TED

Notceib1281 .de 125



12

.l'

FIELD IN?PEC.T]O-N OF SITE - The Bidder cetifies that hefshe has conducted a prebid site inspection prior ]

to submitting this bid proposal. : '

DATE OF SITE INSPECTION: lij' 5/ N BY: 76'\244‘J BLHLEM ‘}#/ /

WATER DEPARTMENT REPRESENTATIVE PRESENT DURING SITE INSPECTION: |
' TOM_VLDEZ 1

(Name of Water Depadment Employee)

13. ADDENDA

Bidder acknowledges receipt of the following addendum (addenda):

(BIDDER'S INITIALS) ' ) ’
14. BIDDER

The name of the Bidder submitting this propo alis:

requriien] codbreocriod - |
whose addree s 1oL éqdm A’Lh' A\IE-A FOU'I’ALM g,ét 2%227

Street

and whose telephone number is (70?) 6257 67’ ..

45. LUMP SUM BID (BASE BID) § Welp MElo D EMW 04‘4‘1 9‘7? nfli‘é:)'&ﬁwm‘(“‘{ “7%’
16. SIGNATURE OF BIDDER: ¥ W M//ﬁ

17. PRINT OR TYPE NAME OF BIDDER: MGIZK— ‘r'PQAUﬂUEIJ
1. compaNY NAME: __TRAVTH/ E'A[ U”J/?T PUGT)OIJ

Notceib1281.wpd 126





